TELEPHONE: (508) 841-8508
FAX: (508) 842-0587

BEAL EARLY CHILDHOOD
CENTER BUILDING COMMITTEE

TOWN OF SHREWSBURY

Richard D. Carney Municipal Office Building
100 Maple Avenue
Shrewsbury, Massachusetts 01545-5338

MINUTES
May 12, 2020

Important Notice: Pursuant to Governor Baker’s March 12, 2020 Order Suspending Certain
Provisions of the Open Meeting Law, G.L. c. 30A, §18, and the Governor’s March 15, 2020 Order
imposing strict limitations on the number of people that may gather in one place, this meeting of the
Beal Early Childhood Center Building Committee will be conducted via remote participation to
the greatest extent possible. All meetings and hearings listed in the agenda will also be done so
through remote participation. Specific information and the general guidelines for remote participation
by members of the public and/or parties with a right and/or requirement to attend this meeting can be
found on the town’s website, at www.shrewsburyma.gov/coronavirus. For this meeting, members of
the public who wish to listen or watch the meeting may do so by dialing [1 615-787-8905] and
entering the following pin: [959 946 551#]. No in-person attendance of members of the public will be
permitted, but every effort will be made to ensure that the public can adequately access the
proceedings in real time, via technological means. In the event that we are unable to do so, despite
best efforts, we will post on the town's website an audio or video recording, transcript, or other
comprehensive record of proceedings as soon as possible after the meeting.

Present: Mr. Kane, Mr. Cox, Mr. Baldinger, Mr. Mizikar, Mr. Girardi, Mrs. Fryc, Dr. Sawyer,
Mr. Collins, Ms. Boucher

Also Present: Mrs. Deborah Shaer of PMA Consultants, LLC, Mr. Walter Hartley of PMA
Consultants, LLC, Mr. Frank Payeur of Fontaine Brothers, and Katie Crockett of Lamoureux
Pagano & Associates

1. Call to Order
Mr. Kane called the meeting to order at 6:00 pm and read the remote script verbatim.

2. Meeting Minutes of April 14, 2020

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr.
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to approve the minutes as
written.

3. Review and act on the following bill schedules and warrants:



Vendor/Expense/Item Amount

Fontaine Brothers Inc., Requisition No. 15 $2,070,066.00
LPAA, Inc. Inv. 1717-2004C $ 69,545.00
PMA Consultants LLC Invoice # 04110-34 $ 69,785.16
Applied Geograhpics, Inc., Inv. 21032 $ 5,787.50

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr.
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to approve the bills as
presented.

4. Hear reports, review and act on the following matters:
a. Report from the Owner’s Project Manager

i. Project Financials
Ms. Shaer reviewed the budget summary. Mr. Kane asked if any delay with submitting
reimbursements to the state. Ms. Shaer responded that there has been no delays to date.

ii. Project Update

Ms. Crockett reviewed a PowerPoint presentation with the committee.

b. Report from the Construction Manager
i. Schedule Update
ii. Construction Progress

Mr. Payeur reviewed a minor issues with the roof and the ordering of bricks, otherwise
everything has been going smoothly. Mr. Baldinger commended the project team on their
success and ability to address concerns through the current pandemic.

5. Set date for next meeting

The next meeting is set for June 9, 2020 at 5 pm including a tour of the construction progress at
214 Lake Street.

6. Adjourn

On a motion by Ms. Fryc, seconded by Mr. Mizikar, on a roll call vote, Mr. Kane-yes, Mr. Cox-
yes, Mr. Baldinger-yes, Mr. Mizikar-yes, Mr. Girardi-yes, Mrs. Fryc-yes, Dr. Sawyer-yes, Mr.
Collins-yes, Ms. Boucher-yes, the committee unanimously voted to adjourn at 6:29 PM.

Respectfully Submitted,

Aodie B . u.U

Valerie B. Clemmey
Administrative Assistant

Referenced Materials

Minutes and Bill Schedules as noted above



Remote script 5/12/20
5/12 LPA Presentation
5/12 Budget Summary



